

# Sprint Report - Sanjaigiri's project #1

Generated: 2026-07-14 08:35 UTC


## Backlog Items

| ID  | Title                                                                         | Status | Assignee(s) | Changed By      | Created          | Closed           |
|-----|-------------------------------------------------------------------------------|--------|-------------|-----------------|------------------|------------------|
| #1  | Harden security configuration (secret key, allowed hosts, leaked credentials) | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 08:54 | 2026-07-13 09:03 |
| #2  | Remove committed virtualenv (.venv) from the repository                       | Done   | Unassigned  | Sanjaigiri      | 2026-07-13 08:55 | 2026-07-13 09:03 |
| #3  | Add an automated test suite for the reader app                                | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 08:56 | 2026-07-13 10:17 |
| #4  | Set up a CI pipeline                                                          | Done   | Unassigned  | harishoffil-dev | 2026-07-13 08:56 | 2026-07-13 11:01 |
| #5  | Refactor the monolithic views.py                                              | Done   | Unassigned  | Sanjaigiri      | 2026-07-13 08:56 | 2026-07-14 07:11 |
| #6  | Add webhook-based attribution for full historical audit trail                 | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 10:45 | 2026-07-13 11:22 |
| #7  | Add email/Slack delivery of the sprint report                                 | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 10:47 | 2026-07-13 12:27 |
| #8  | Add sprint burndown chart to the PDF                                          | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 10:47 | 2026-07-13 10:51 |
| #9  | Multi-sprint / historical comparison reporting                                | Done   | Unassigned  | Sanjaigiri      | 2026-07-13 10:48 | 2026-07-14 07:11 |
| #10 | Add rate limiting to auth and OTP endpoints                                   | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:19 | 2026-07-13 12:26 |
| #11 | Containerize the app with Docker                                              | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:20 | 2026-07-14 06:40 |
| #12 | Add database indexes for high-traffic queries                                 | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:20 | 2026-07-13 12:27 |
| #13 | Add structured error logging and monitoring                                   | Done   | Unassigned  | harishoffil-dev | 2026-07-13 12:21 | -                |
| #14 | Add a caching layer for article listing and search                            | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:22 | 2026-07-14 07:11 |
| #15 | Accessibility audit and fixes across templates                                | Done   | Unassigned  | harishoffil-dev | 2026-07-13 12:22 | -                |
| #16 | User data export and deletion (privacy compliance)                            | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:23 | 2026-07-13 12:27 |
| #17 | Add pre-commit hooks for code formatting and linting                          | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:24 | 2026-07-13 12:27 |
| #18 | Paginate admin article/user list views                                        | Done   | Unassigned  | udhaya-ud-ge n  | 2026-07-13 12:24 | 2026-07-14 06:40 |
| #19 | Automated database backup strategy                                            | Done   | Unassigned  | harishoffil-dev | 2026-07-13 12:25 | 2026-07-13 12:27 |

## Executive Summary

ON TRACK - 19 of 19 items done

100% complete



Done (19) 

## Summary

| Status | Count |
|--------|-------|
| Done   | 19    |

## By assignee

| Assignee   | Breakdown |
|------------|-----------|
| Unassigned | 19 Done   |

## Team Performance

| Person          | Completed | Currently Active | Avg Time Taken |
|-----------------|-----------|------------------|----------------|
| udhaya-ud-gen   | 12        | 0                | 8h 21m         |
| harishoffil-dev | 4         | 0                | 19h 8m         |
| Sanjaigiri      | 3         | 0                | 13h 34m        |

## Task Timing

| ID | Title                                                                         | Taken By   | Started          | Completed By  | Finished         | Duration |
|----|-------------------------------------------------------------------------------|------------|------------------|---------------|------------------|----------|
| #1 | Harden security configuration (secret key, allowed hosts, leaked credentials) | Sanjaigiri | 2026-07-13 09:03 | udhaya-ud-gen | 2026-07-14 07:11 | 22h 7m   |
| #2 | Remove committed virtualenv (.venv) from the repository                       | Sanjaigiri | 2026-07-13 09:03 | Sanjaigiri    | 2026-07-13 09:03 | 0m       |

| ID  | Title                                                         | Taken By       | Started          | Completed By     | Finished         | Duration |
|-----|---------------------------------------------------------------|----------------|------------------|------------------|------------------|----------|
| #3  | Add an automated test suite for the reader app                | udhaya-ud-g en | 2026-07-13 10:16 | udhaya-ud-g en   | 2026-07-14 07:11 | 20h 54m  |
| #4  | Set up a CI pipeline                                          | udhaya-ud-g en | 2026-07-13 10:16 | harishoffil-de v | 2026-07-14 07:10 | 20h 53m  |
| #5  | Refactor the monolithic views.py                              | udhaya-ud-g en | 2026-07-13 10:16 | Sanjaigiri       | 2026-07-14 07:11 | 20h 54m  |
| #6  | Add webhook-based attribution for full historical audit trail | udhaya-ud-g en | 2026-07-13 10:51 | udhaya-ud-g en   | 2026-07-13 11:22 | 30m      |
| #7  | Add email/Slack delivery of the sprint report                 | udhaya-ud-g en | 2026-07-13 10:51 | udhaya-ud-g en   | 2026-07-13 12:27 | 1h 35m   |
| #8  | Add sprint burndown chart to the PDF                          | udhaya-ud-g en | 2026-07-13 10:51 | udhaya-ud-g en   | 2026-07-13 10:51 | 0m       |
| #9  | Multi-sprint / historical comparison reporting                | udhaya-ud-g en | 2026-07-13 11:22 | Sanjaigiri       | 2026-07-14 07:11 | 19h 48m  |
| #10 | Add rate limiting to auth and OTP endpoints                   | udhaya-ud-g en | 2026-07-13 12:26 | udhaya-ud-g en   | 2026-07-13 12:26 | 0m       |
| #11 | Containerize the app with Docker                              | Sanjaigiri     | 2026-07-13 12:26 | udhaya-ud-g en   | 2026-07-14 06:40 | 18h 14m  |
| #12 | Add database indexes for high-traffic queries                 | Sanjaigiri     | 2026-07-13 12:26 | udhaya-ud-g en   | 2026-07-13 12:27 | 1m       |
| #13 | Add structured error logging and monitoring                   | udhaya-ud-g en | 2026-07-13 12:26 | harishoffil-de v | 2026-07-14 06:39 | 18h 12m  |
| #14 | Add a caching layer for article listing and search            | udhaya-ud-g en | 2026-07-13 12:26 | udhaya-ud-g en   | 2026-07-14 07:11 | 18h 44m  |
| #15 | Accessibility audit and fixes across templates                | udhaya-ud-g en | 2026-07-13 12:27 | harishoffil-de v | 2026-07-14 07:10 | 18h 43m  |
| #16 | User data export and deletion (privacy compliance)            | udhaya-ud-g en | 2026-07-13 12:27 | udhaya-ud-g en   | 2026-07-13 12:27 | 0m       |
| #17 | Add pre-commit hooks for code formatting and linting          | udhaya-ud-g en | 2026-07-13 12:27 | udhaya-ud-g en   | 2026-07-13 12:27 | 0m       |
| #18 | Paginate admin article/user list views                        | udhaya-ud-g en | 2026-07-13 12:27 | udhaya-ud-g en   | 2026-07-14 06:40 | 18h 12m  |
| #19 | Automated database backup strategy                            | udhaya-ud-g en | 2026-07-13 12:27 | harishoffil-de v | 2026-07-14 07:10 | 18h 43m  |

## Movement Log (full history, from GitHub)

| ID | Title                                                                         | From        | To          | Changed By      | Detected At (UTC)   |
|----|-------------------------------------------------------------------------------|-------------|-------------|-----------------|---------------------|
| #1 | Harden security configuration (secret key, allowed hosts, leaked credentials) | Todo        | In Progress | Sanjaigiri      | 2026-07-13 09:03:16 |
| #1 | Harden security configuration (secret key, allowed hosts, leaked credentials) | In Progress | Testing     | Sanjaigiri      | 2026-07-13 09:03:23 |
| #1 | Harden security configuration (secret key, allowed hosts, leaked credentials) | Testing     | Done        | Sanjaigiri      | 2026-07-13 09:03:27 |
| #1 | Harden security configuration (secret key, allowed hosts, leaked credentials) | Done        | Testing     | udhaya-ud-gen   | 2026-07-13 12:27:44 |
| #1 | Harden security configuration (secret key, allowed hosts, leaked credentials) | Testing     | Done        | udhaya-ud-gen   | 2026-07-14 07:11:13 |
| #2 | Remove committed virtualenv (.venv) from the repository                       | Todo        | In Progress | Sanjaigiri      | 2026-07-13 09:03:18 |
| #2 | Remove committed virtualenv (.venv) from the repository                       | In Progress | Testing     | Sanjaigiri      | 2026-07-13 09:03:25 |
| #2 | Remove committed virtualenv (.venv) from the repository                       | Testing     | Done        | Sanjaigiri      | 2026-07-13 09:03:29 |
| #3 | Add an automated test suite for the reader app                                | Todo        | In Progress | udhaya-ud-gen   | 2026-07-13 10:16:53 |
| #3 | Add an automated test suite for the reader app                                | In Progress | Done        | udhaya-ud-gen   | 2026-07-13 10:17:21 |
| #3 | Add an automated test suite for the reader app                                | Done        | Testing     | udhaya-ud-gen   | 2026-07-13 12:27:32 |
| #3 | Add an automated test suite for the reader app                                | Testing     | Done        | udhaya-ud-gen   | 2026-07-14 07:11:09 |
| #4 | Set up a CI pipeline                                                          | Todo        | In Progress | udhaya-ud-gen   | 2026-07-13 10:16:56 |
| #4 | Set up a CI pipeline                                                          | In Progress | Testing     | udhaya-ud-gen   | 2026-07-13 10:17:26 |
| #4 | Set up a CI pipeline                                                          | Testing     | Done        | Sanjaigiri      | 2026-07-13 11:01:49 |
| #4 | Set up a CI pipeline                                                          | Done        | Testing     | harishoffil-dev | 2026-07-14 06:39:39 |
| #4 | Set up a CI pipeline                                                          | Testing     | Done        | harishoffil-dev | 2026-07-14 07:10:33 |
| #5 | Refactor the monolithic views.py                                              | Todo        | In Progress | udhaya-ud-gen   | 2026-07-13 10:16:59 |
| #5 | Refactor the monolithic views.py                                              | In Progress | Testing     | harishoffil-dev | 2026-07-14 06:39:28 |
| #5 | Refactor the monolithic views.py                                              | Testing     | Done        | Sanjaigiri      | 2026-07-14 07:11:14 |

| ID  | Title                                                         | From        | To          | Changed By      | Detected At (UTC)   |
|-----|---------------------------------------------------------------|-------------|-------------|-----------------|---------------------|
| #6  | Add webhook-based attribution for full historical audit trail | Todo        | In Progress | udhaya-ud-gen   | 2026-07-13 10:51:51 |
| #6  | Add webhook-based attribution for full historical audit trail | In Progress | Testing     | Sanjaigiri      | 2026-07-13 11:01:46 |
| #6  | Add webhook-based attribution for full historical audit trail | Testing     | Done        | udhaya-ud-gen   | 2026-07-13 11:22:37 |
| #7  | Add email/Slack delivery of the sprint report                 | Todo        | Testing     | udhaya-ud-gen   | 2026-07-13 10:51:56 |
| #7  | Add email/Slack delivery of the sprint report                 | Testing     | Done        | udhaya-ud-gen   | 2026-07-13 12:27:35 |
| #8  | Add sprint burndown chart to the PDF                          | Todo        | Done        | udhaya-ud-gen   | 2026-07-13 10:51:53 |
| #9  | Multi-sprint / historical comparison reporting                | Todo        | In Progress | udhaya-ud-gen   | 2026-07-13 11:22:45 |
| #9  | Multi-sprint / historical comparison reporting                | In Progress | Backlog     | Sanjaigiri      | 2026-07-13 12:28:28 |
| #9  | Multi-sprint / historical comparison reporting                | Backlog     | In Progress | udhaya-ud-gen   | 2026-07-14 06:40:28 |
| #9  | Multi-sprint / historical comparison reporting                | In Progress | Testing     | harishoffil-dev | 2026-07-14 06:49:03 |
| #9  | Multi-sprint / historical comparison reporting                | Testing     | Done        | Sanjaigiri      | 2026-07-14 07:11:13 |
| #10 | Add rate limiting to auth and OTP endpoints                   | Backlog     | Done        | udhaya-ud-gen   | 2026-07-13 12:26:35 |
| #11 | Containerize the app with Docker                              | Backlog     | In Progress | Sanjaigiri      | 2026-07-13 12:26:14 |
| #11 | Containerize the app with Docker                              | In Progress | Testing     | udhaya-ud-gen   | 2026-07-13 12:27:29 |
| #11 | Containerize the app with Docker                              | Testing     | Done        | udhaya-ud-gen   | 2026-07-14 06:40:24 |
| #12 | Add database indexes for high-traffic queries                 | Backlog     | In Progress | Sanjaigiri      | 2026-07-13 12:26:17 |
| #12 | Add database indexes for high-traffic queries                 | In Progress | Testing     | Sanjaigiri      | 2026-07-13 12:26:20 |
| #12 | Add database indexes for high-traffic queries                 | Testing     | Done        | udhaya-ud-gen   | 2026-07-13 12:27:33 |
| #13 | Add structured error logging and monitoring                   | Backlog     | Testing     | udhaya-ud-gen   | 2026-07-13 12:26:44 |
| #13 | Add structured error logging and monitoring                   | Testing     | Done        | harishoffil-dev | 2026-07-14 06:39:34 |
| #14 | Add a caching layer for article listing and search            | Backlog     | In Progress | udhaya-ud-gen   | 2026-07-13 12:26:46 |
| #14 | Add a caching layer for article listing and search            | In Progress | Testing     | harishoffil-dev | 2026-07-14 06:39:22 |

| ID  | Title                                                | From        | To          | Changed By      | Detected At (UTC)   |
|-----|------------------------------------------------------|-------------|-------------|-----------------|---------------------|
| #14 | Add a caching layer for article listing and search   | Testing     | Done        | udhaya-ud-gen   | 2026-07-14 07:11:15 |
| #15 | Accessibility audit and fixes across templates       | Backlog     | In Progress | udhaya-ud-gen   | 2026-07-13 12:27:16 |
| #15 | Accessibility audit and fixes across templates       | In Progress | Backlog     | Sanjaigiri      | 2026-07-13 12:28:30 |
| #15 | Accessibility audit and fixes across templates       | Backlog     | Testing     | harishoffil-dev | 2026-07-14 07:10:27 |
| #15 | Accessibility audit and fixes across templates       | Testing     | Done        | harishoffil-dev | 2026-07-14 07:10:43 |
| #16 | User data export and deletion (privacy compliance)   | Backlog     | Done        | udhaya-ud-gen   | 2026-07-13 12:27:18 |
| #17 | Add pre-commit hooks for code formatting and linting | Backlog     | Testing     | udhaya-ud-gen   | 2026-07-13 12:27:24 |
| #17 | Add pre-commit hooks for code formatting and linting | Testing     | Done        | udhaya-ud-gen   | 2026-07-13 12:27:38 |
| #18 | Paginate admin article/user list views               | Backlog     | In Progress | udhaya-ud-gen   | 2026-07-13 12:27:27 |
| #18 | Paginate admin article/user list views               | In Progress | Done        | udhaya-ud-gen   | 2026-07-14 06:40:17 |
| #19 | Automated database backup strategy                   | Backlog     | Done        | udhaya-ud-gen   | 2026-07-13 12:27:26 |
| #19 | Automated database backup strategy                   | Done        | In Progress | harishoffil-dev | 2026-07-14 06:39:37 |
| #19 | Automated database backup strategy                   | In Progress | Testing     | udhaya-ud-gen   | 2026-07-14 06:40:19 |
| #19 | Automated database backup strategy                   | Testing     | Done        | harishoffil-dev | 2026-07-14 07:10:36 |