

Sprint Report - Sanjaigiri's project #1

Generated: 2026-07-14 07:04 UTC


Backlog Items

ID	Title	Status	Assignee(s)	Changed By	Created	Closed
#1	Harden security configuration (secret key, allowed hosts, leaked credentials)	Testing	Unassigned	udhaya-ud-ge n	2026-07-13 08:54	2026-07-13 09:03
#2	Remove committed virtualenv (.venv) from the repository	Done	Unassigned	Sanjaigiri	2026-07-13 08:55	2026-07-13 09:03
#3	Add an automated test suite for the reader app	Testing	Unassigned	udhaya-ud-ge n	2026-07-13 08:56	2026-07-13 10:17
#4	Set up a CI pipeline	Testing	Unassigned	harishoffil-dev	2026-07-13 08:56	2026-07-13 11:01
#5	Refactor the monolithic views.py	Testing	Unassigned	harishoffil-dev	2026-07-13 08:56	-
#6	Add webhook-based attribution for full historical audit trail	Done	Unassigned	udhaya-ud-ge n	2026-07-13 10:45	2026-07-13 11:22
#7	Add email/Slack delivery of the sprint report	Done	Unassigned	udhaya-ud-ge n	2026-07-13 10:47	2026-07-13 12:27
#8	Add sprint burndown chart to the PDF	Done	Unassigned	udhaya-ud-ge n	2026-07-13 10:47	2026-07-13 10:51
#9	Multi-sprint / historical comparison reporting	Testing	Unassigned	harishoffil-dev	2026-07-13 10:48	-
#10	Add rate limiting to auth and OTP endpoints	Done	Unassigned	udhaya-ud-ge n	2026-07-13 12:19	2026-07-13 12:26
#11	Containerize the app with Docker	Done	Unassigned	udhaya-ud-ge n	2026-07-13 12:20	2026-07-14 06:40
#12	Add database indexes for high-traffic queries	Done	Unassigned	udhaya-ud-ge n	2026-07-13 12:20	2026-07-13 12:27
#13	Add structured error logging and monitoring	Done	Unassigned	harishoffil-dev	2026-07-13 12:21	-
#14	Add a caching layer for article listing and search	Testing	Unassigned	harishoffil-dev	2026-07-13 12:22	-
#15	Accessibility audit and fixes across templates	Backlog	Unassigned	Sanjaigiri	2026-07-13 12:22	-
#16	User data export and deletion (privacy compliance)	Done	Unassigned	udhaya-ud-ge n	2026-07-13 12:23	2026-07-13 12:27
#17	Add pre-commit hooks for code formatting and linting	Done	Unassigned	udhaya-ud-ge n	2026-07-13 12:24	2026-07-13 12:27
#18	Paginate admin article/user list views	Done	Unassigned	udhaya-ud-ge n	2026-07-13 12:24	2026-07-14 06:40
#19	Automated database backup strategy	Testing	Unassigned	udhaya-ud-ge n	2026-07-13 12:25	2026-07-13 12:27

Executive Summary

NEEDS ATTENTION - 11 of 19 items done

58% complete



Summary

Status	Count
Backlog	1
Done	11
Testing	7

By assignee

Assignee	Breakdown
Unassigned	1 Backlog, 11 Done, 7 Testing

Team Performance

Person	Completed	Currently Active	Avg Time Taken
udhaya-ud-gen	11	3	3h 30m
Sanjaigiri	3	1	15m
harishoffil-dev	1	4	18h 12m

Task Timing

ID	Title	Taken By	Started	Completed By	Finished	Duration
#1	Harden security configuration (secret key, allowed hosts, leaked credentials)	Sanjaigiri	2026-07-13 09:03	Sanjaigiri	2026-07-13 09:03	0m

ID	Title	Taken By	Started	Completed By	Finished	Duration
#2	Remove committed virtualenv (.venv) from the repository	Sanjaigiri	2026-07-13 09:03	Sanjaigiri	2026-07-13 09:03	0m
#3	Add an automated test suite for the reader app	udhaya-ud-g en	2026-07-13 10:16	udhaya-ud-g en	2026-07-13 10:17	0m
#4	Set up a CI pipeline	udhaya-ud-g en	2026-07-13 10:16	Sanjaigiri	2026-07-13 11:01	44m
#5	Refactor the monolithic views.py	udhaya-ud-g en	2026-07-13 10:16	-	-	-
#6	Add webhook-based attribution for full historical audit trail	udhaya-ud-g en	2026-07-13 10:51	udhaya-ud-g en	2026-07-13 11:22	30m
#7	Add email/Slack delivery of the sprint report	udhaya-ud-g en	2026-07-13 10:51	udhaya-ud-g en	2026-07-13 12:27	1h 35m
#8	Add sprint burndown chart to the PDF	udhaya-ud-g en	2026-07-13 10:51	udhaya-ud-g en	2026-07-13 10:51	0m
#9	Multi-sprint / historical comparison reporting	udhaya-ud-g en	2026-07-13 11:22	-	-	-
#10	Add rate limiting to auth and OTP endpoints	udhaya-ud-g en	2026-07-13 12:26	udhaya-ud-g en	2026-07-13 12:26	0m
#11	Containerize the app with Docker	Sanjaigiri	2026-07-13 12:26	udhaya-ud-g en	2026-07-14 06:40	18h 14m
#12	Add database indexes for high-traffic queries	Sanjaigiri	2026-07-13 12:26	udhaya-ud-g en	2026-07-13 12:27	1m
#13	Add structured error logging and monitoring	udhaya-ud-g en	2026-07-13 12:26	harishoffil-de v	2026-07-14 06:39	18h 12m
#14	Add a caching layer for article listing and search	udhaya-ud-g en	2026-07-13 12:26	-	-	-
#15	Accessibility audit and fixes across templates	udhaya-ud-g en	2026-07-13 12:27	-	-	-
#16	User data export and deletion (privacy compliance)	udhaya-ud-g en	2026-07-13 12:27	udhaya-ud-g en	2026-07-13 12:27	0m
#17	Add pre-commit hooks for code formatting and linting	udhaya-ud-g en	2026-07-13 12:27	udhaya-ud-g en	2026-07-13 12:27	0m
#18	Paginate admin article/user list views	udhaya-ud-g en	2026-07-13 12:27	udhaya-ud-g en	2026-07-14 06:40	18h 12m
#19	Automated database backup strategy	udhaya-ud-g en	2026-07-13 12:27	udhaya-ud-g en	2026-07-13 12:27	0m

Movement Log (full history, from GitHub)

ID	Title	From	To	Changed By	Detected At (UTC)
#1	Harden security configuration (secret key, allowed hosts, leaked credentials)	Todo	In Progress	Sanjaigiri	2026-07-13 09:03:16
#1	Harden security configuration (secret key, allowed hosts, leaked credentials)	In Progress	Testing	Sanjaigiri	2026-07-13 09:03:23
#1	Harden security configuration (secret key, allowed hosts, leaked credentials)	Testing	Done	Sanjaigiri	2026-07-13 09:03:27
#1	Harden security configuration (secret key, allowed hosts, leaked credentials)	Done	Testing	udhaya-ud-gen	2026-07-13 12:27:44
#2	Remove committed virtualenv (.venv) from the repository	Todo	In Progress	Sanjaigiri	2026-07-13 09:03:18
#2	Remove committed virtualenv (.venv) from the repository	In Progress	Testing	Sanjaigiri	2026-07-13 09:03:25
#2	Remove committed virtualenv (.venv) from the repository	Testing	Done	Sanjaigiri	2026-07-13 09:03:29
#3	Add an automated test suite for the reader app	Todo	In Progress	udhaya-ud-gen	2026-07-13 10:16:53
#3	Add an automated test suite for the reader app	In Progress	Done	udhaya-ud-gen	2026-07-13 10:17:21
#3	Add an automated test suite for the reader app	Done	Testing	udhaya-ud-gen	2026-07-13 12:27:32
#4	Set up a CI pipeline	Todo	In Progress	udhaya-ud-gen	2026-07-13 10:16:56
#4	Set up a CI pipeline	In Progress	Testing	udhaya-ud-gen	2026-07-13 10:17:26
#4	Set up a CI pipeline	Testing	Done	Sanjaigiri	2026-07-13 11:01:49
#4	Set up a CI pipeline	Done	Testing	harishoffil-dev	2026-07-14 06:39:39
#5	Refactor the monolithic views.py	Todo	In Progress	udhaya-ud-gen	2026-07-13 10:16:59
#5	Refactor the monolithic views.py	In Progress	Testing	harishoffil-dev	2026-07-14 06:39:28
#6	Add webhook-based attribution for full historical audit trail	Todo	In Progress	udhaya-ud-gen	2026-07-13 10:51:51
#6	Add webhook-based attribution for full historical audit trail	In Progress	Testing	Sanjaigiri	2026-07-13 11:01:46
#6	Add webhook-based attribution for full historical audit trail	Testing	Done	udhaya-ud-gen	2026-07-13 11:22:37
#7	Add email/Slack delivery of the sprint report	Todo	Testing	udhaya-ud-gen	2026-07-13 10:51:56

ID	Title	From	To	Changed By	Detected At (UTC)
#7	Add email/Slack delivery of the sprint report	Testing	Done	udhaya-ud-gen	2026-07-13 12:27:35
#8	Add sprint burndown chart to the PDF	Todo	Done	udhaya-ud-gen	2026-07-13 10:51:53
#9	Multi-sprint / historical comparison reporting	Todo	In Progress	udhaya-ud-gen	2026-07-13 11:22:45
#9	Multi-sprint / historical comparison reporting	In Progress	Backlog	Sanjaigiri	2026-07-13 12:28:28
#9	Multi-sprint / historical comparison reporting	Backlog	In Progress	udhaya-ud-gen	2026-07-14 06:40:28
#9	Multi-sprint / historical comparison reporting	In Progress	Testing	harishoffil-dev	2026-07-14 06:49:03
#10	Add rate limiting to auth and OTP endpoints	Backlog	Done	udhaya-ud-gen	2026-07-13 12:26:35
#11	Containerize the app with Docker	Backlog	In Progress	Sanjaigiri	2026-07-13 12:26:14
#11	Containerize the app with Docker	In Progress	Testing	udhaya-ud-gen	2026-07-13 12:27:29
#11	Containerize the app with Docker	Testing	Done	udhaya-ud-gen	2026-07-14 06:40:24
#12	Add database indexes for high-traffic queries	Backlog	In Progress	Sanjaigiri	2026-07-13 12:26:17
#12	Add database indexes for high-traffic queries	In Progress	Testing	Sanjaigiri	2026-07-13 12:26:20
#12	Add database indexes for high-traffic queries	Testing	Done	udhaya-ud-gen	2026-07-13 12:27:33
#13	Add structured error logging and monitoring	Backlog	Testing	udhaya-ud-gen	2026-07-13 12:26:44
#13	Add structured error logging and monitoring	Testing	Done	harishoffil-dev	2026-07-14 06:39:34
#14	Add a caching layer for article listing and search	Backlog	In Progress	udhaya-ud-gen	2026-07-13 12:26:46
#14	Add a caching layer for article listing and search	In Progress	Testing	harishoffil-dev	2026-07-14 06:39:22
#15	Accessibility audit and fixes across templates	Backlog	In Progress	udhaya-ud-gen	2026-07-13 12:27:16
#15	Accessibility audit and fixes across templates	In Progress	Backlog	Sanjaigiri	2026-07-13 12:28:30
#16	User data export and deletion (privacy compliance)	Backlog	Done	udhaya-ud-gen	2026-07-13 12:27:18
#17	Add pre-commit hooks for code formatting and linting	Backlog	Testing	udhaya-ud-gen	2026-07-13 12:27:24
#17	Add pre-commit hooks for code formatting and linting	Testing	Done	udhaya-ud-gen	2026-07-13 12:27:38

ID	Title	From	To	Changed By	Detected At (UTC)
#18	Paginate admin article/user list views	Backlog	In Progress	udhaya-ud-gen	2026-07-13 12:27:27
#18	Paginate admin article/user list views	In Progress	Done	udhaya-ud-gen	2026-07-14 06:40:17
#19	Automated database backup strategy	Backlog	Done	udhaya-ud-gen	2026-07-13 12:27:26
#19	Automated database backup strategy	Done	In Progress	harishoffil-dev	2026-07-14 06:39:37
#19	Automated database backup strategy	In Progress	Testing	udhaya-ud-gen	2026-07-14 06:40:19